
Addendum to
OSS Plan of Record for Pre-Ordering and Ordering of

xDSL and Other Advanced Services

SSC provides below the 15 items that are the enhancements to the original POR as
agreed upon with the CLECs participating in the collaborative sessions. They are
represented here in the same order as they were developed and discussed during the
collaborative sessions.

The CLEC participants agreed that sse would document in an Addendum to the POR
the work to be done to deploy enhancements to the existing Datagate and EDI
interfaces for pre-ordering and ordering of xDSL services. The in scope items included
in this Addendum are items 1, 2, 3, 8, 10, 13 and 15. Also provided is an updated SSC
FMO Timeline - Release Schedule that represents the agreement on the work to be
done on these items. SSC also agreed to include a statement of its position on items 4,
5,6,7,9, 11, 12, and 14 which are out of scope of this merger condition and do not
represent enhancements that are included in the schedule.

1) Pre-Ordering Enhancement Requests

1. The CLECs requested SSC to remove the planned use of a tracking number in
the Loop Qualification transaction in Datagate and EDI. SSC agreed to remove
this element from the planned enhancements in each SSC operating region.

2. The CLECs requested SSC to add a valid value instead of a blank value to
signify when no data is found on a Loop Qualification transaction. SSC agreed to
return a value signifying when no information is available for the requested
address in Datagate and EDI in each SSC operating region.

3. The CLECs requested SSC to enhance the Loop Qualification transaction in
Datagate and EDI to provide access to the following Loop Makeup information.
SSC agreed to enhance the Loop Qualification transaction in Datagate and EDI
to include this information no later than 12/2/00.

• Presence of repeaters
• Location of repeaters
• Type of repeaters
• Quantity of repeaters
• Type of Plant (aerial or buried)
• Type of Loop (copper or fiber)
• Portion that is copper or fiber
• Length that is copper or fiber
• Availability of spare facilities
• Quantity of bridged tap by occurrence
• Location of bridged tap by occurrence
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• Quantity of Low pass filters
• Location of Low pass filters
• Quantity of Range extenders
• Location of Range extenders
• Number of gauge changes
• Location of pair gain devices
• Location of OLC
• Quantity of OLCs
• Location of RSU (Remote Switching Unit)
• Type of RSU (Remote Switching Unit)
• Resistance Zone

4. SSC added a release on 4129 for SWS/PS/NS to provide access to actual Loop
Qualification information in concert with the provisions of the CQVAO/Rhythms
Arbitration award in Texas. ,:"""

""-

5. Access to actual Loop Qualification information in concert with the provisions of
the UNE Remand Order was not fully know during the collaborative workshops
and SSC will provide enhancement information when available via Change
Management notifications. Access to this information was originally scheduled
for the 12/2100 release.

2) Ordering Enhancement Requests

The CLECs requested SSC to remove the planned use of the tracking number in the
CNO field. SSC agreed to remove this element in each SSC operating region. A
release was added on 4/29/00 for SWS/PS/NS to provide the Ordering enhancements
originally scheduled for the 7/22/00 release. Additionally, an enhancement for flow
through of Unbundled OSL capable loop requests based on Loop Qualification was
added in concert with the commitments from the COVAO/Rhythms Arbitration award in
Texas.

3) Mechanized Request-for Flow through for Loops 12K or Less

The GLEGs requested S8G to enhance the flow through capability for Unbundled DSL
capable loop requests for loops of 12K feet in length or less. S8G agreed to provide
this enhancement no later than 7/22/00.

4) SSC's Plan for Pricing Loop Qualification

The CLECs requested SSC to provide a response on their plans to charge for the
retrieval of Loop Qualification information.

As discussed in the collaborative process, SSC plans to have separate pricing
structures for mechanized loop qualification and manual loop qualification.
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• The mechanized loop qualification charge will not be billed on a per transaction
basis. A mechanized loop qualification charge will instead be applied when the
CLEC submits a xDSL capable loop order.

• The manual loop qualification charge will be billed each time the CLEC requests
that SSC perform a manual loop qualification to obtain loop make-up information
not contained in SSC's mechanized databases. sac is willing to offer two price
structures for manual loop qualification if the CLECs prefer. If two prices are
offered, CLECs will have the option of requesting a manual loop qualification
which will provide a pre-determined subset of the available loop make-up
information or a pay a higher charge for a complete set of the available manual
loop qualification data.

• Cost based cost studies and proposed rates for each of the loop qualification
elements will be performed and filed with the state commissiOns.

5) Actual Loop Length Calculation

The CLECs requested clarification on the calculation that determines actual loop length.

SSC provides the following clarification on the actual loop length description for all
operating regions. Actual loop length is calculated as the length for the feeder pair (F1)
to the SAl plus the length of the distribution pair (F2) to the customer's terminal.

6) Description of DLR-Like Process

The CLECs requested clarification on the reference to the DLR and DLR-like document
mentioned in the POR.

SSC provided the following clarification. The reference to DLR and DLR-Like document
in the Plan of Record relates to the loop makeup information that is available after the
SBC service order has been issued and the loop has been assigned. In the SWB,
SNET and Ameritech regions, the industry-based DLR data is available due to
Unbundled DSL capable loops being designed circuits. However, for the PB/NS region,
the Unbundled DSL capable loops are considered non-designed circuits and are not
managed nor stored in a manner that enables the industry-based DLR to be supplied.
Thus, the PB/NB region will provide a DLR-like document to supply the available loop
makeup elements (e.g. binding post, cable pair, etc.) for the specific service address.

7) Clarification on Pre-Qualification Transaction in Existing Regions

The CLECs requested clarification on the availability of the Pre-Qualification
transaction.
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SSC provided the following clarification. The Pre-Qualification transaction will remain
available in the FMO for the Datagate interface in the SWS and PS/NS regions as it
exists today. As evidenced in the Pre-Ordering Enhancement item below, this
transaction will be maintained and enhanced as business needs necessitate.

8) Enhancements to Pre-Qualification

The CLECs requested SSC to enhance the Pre-Qualification transaction in the SWS
region for Datagate to provide 2 additional fields of information. SSC agreed to
enhance the Pre-Qualification transaction in Datagate for the SWS region to include this
information in the 3/18/00 release.

• Wire Center Code
• Desi,gn Cable Gauge Makeup

9) Change Management Process (CMP)

The CLECs requested SSC add a statement to the POR that addresses Change
Management processes.

SSC provides the following clarification. All SSC/Ameritech regions have a regional
Change Management Process ("CMP") in place. These processes provide a means by
which SSC and the CLECs can work cooperatively to introduce changes to the OSS
interfaces. The process includes specific intervals, such as, when release notifications
are to be provided to CLECs for review and comment. SSC is committed to CMP
principles to deliver the planned enhancements identified in the POR and this
addendum to the POR. A 13-state CMP is currently being addressed in a separate
CLEC collaborative effort. The 13-state CMP is anticipated to be approved by the
CLECs and SSC in the March/April2000 time frame. Once implemented, Ameritech will
utilize this process in lieu of the current CLEC Forum process.

10) Use of the TOS Field for Res/Bus Information

The CLECs requested SSC to relent on the planned use of the Type of Service (TOS)
field for the purposes of requiring a business or residence indicator on Unbundled DSL
capable loop requests.

SSC provided the following clarification. The enhancement outlined in the FMO
ordering process of the POR will change Ameritech's use of the SPEC field to indicate
residential or business use for the UNE loop. Effective with the 12/2/00 release,
Ameritech will utilize the TOS field for this residencelbusiness indicator instead of the
SPEC field. This will bring into alignment the use of the TOS field by all SSC regions
and this uniformly follows the OSF guideline for requesting this information based on
state municipal fees.
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All SSC regions except for SWB currently require that CLECs indicate whether the loop
will be used for residential or business service. SWB has plans to make use of the TOS
field for this indicator on a required basis in the near future based on issues involving
discounts for residential loops and state municipal fees.

11) Loop Order M&P Documentation for Datagate and EDI

The CLECs requested the development of process documentation on the SSC
Websites for ordering Unbundled DSL capable loops via Datagate and ED!.

SSC provides the following clarification. SSC currently maintains four forms of
documentation currently provided in several of the operating regions. Technical
documentation is maintained that contains application to application data field structures
and protocol mapping rules. Pre-Ordering and Ordering Usage Rutes are maintained
that contain data field usage rules for valid values. User Guides are maintained that
provide GUI functionality. And, Handbooks/Product Guides are available that provide
product and process information. SSC does not presently support process
documentation that is being requested by the CLECs. SBC is more that willing to talk
about this new form of documentation in the future. SBC is committed to putting in
place by April 2000. CLEC User Forums that will be the appropriate vehicle to discuss
this request.

During this collaborative workshop SBC encouraged the CLECs to participate in the
CLEC User Forums.

12) Minutes from xDSL Forum

Individual CLEC representatives requested a copy of the meetings minutes from the
xDSL meeting held in Chicago during November 1999.

SBC provided the following clarification. SBC provided minutes from this xDSL
Business Needs Workshop via email delivery soon after the meetings took place.
Individual CLEC representatives present in the collaborative sessions that did not
receive these meeting minutes were advised of the notification process for future
reference. During this collaborative session the individual CLEC representatives that
did not receive meeting minutes were provided with paper copies.

13) Request to amend Ameritech Loop Qualification Specifications

The Ameritech EDI Pre-Ordering specifications for the 4/3/00 release contained parsed
address fields that do not align with the concatenated address fields utilized by the
existing Pre-Ordering functions. A CLEC requested Ameritech to reconsider the use of
these parsed fields for this planned enhancement.
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SBC provided the following response. SBC will remove the use of the parsed address
fields from the specifications for this Loop Qualification enhancement. It will be more
appropriate to utilize parsed address fields when Ameritech plans a release that
enhances all pre-ordering functions simultaneously. The use of the existing
concatenated address fields will be used in the 4/3/00 release. A new set of
specifications will be released as soon as possible to reflect the use of the concatenated
address fields for the Loop Qualification transaction. -

14) Verification of ass PORs

The CLEes requested clarification on the number of PORs included in the
SBC/Ameritech merger conditions. The CLECs understood SSC to state on 1/19/00
that the merger conditions contained 13 PORs relating to OSSs. As a result, the
CLECs requested a list of all 13 PORs.

SBC provides the following clarification. SSC stated that two additional PORs will be
presented in the March timeframe that outline the enhancement steps to providing
Uniform and Enhanced OSS interfaces for the SSC/Ameritech 13-state region. There
was a misunderstanding when SSC mentioned these PORs. SSC provided a handout
during the February 1-2 workshop that listed the Q PORs related to OSS enhancements.

15) line Sharing

The CLECs requested that the POR Addendum contain a statement on SBC's plans for
the development and deployment of Line Sharing processes.

sse provided the following clarification. SSC was unable to provide any specificity
regarding Line Sharing in the POR because the Line Sharing Order was not published
when the POR was filed on 1217/99. The Line Sharing Order has since been published
on 1/17/00 but there is very little more detail known at the time of this collaborative. On
1/25/00. SSC announced their intention to conduct a Line Sharing trial with CLECs in
each of the operating regions to learn more about this business arrangement. The trial
is scheduled to start on 2/25 and will run for a 50-day period. Both SBC and the CLECs
recommended that Line Sharing not be included within the scope of this POR. SSC
committed to provide Line Sharing specifics for pre-ordering and ordering as information
becomes available via the Change Management notification processes.
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Revised FMO Timeline - Release Schedule
Updated from xDSL Collaborative Workshop for

CLEC Requested Enhancements and State/Federal Mandates
February 2, 2000

Exhibit II

POR Timeline PORT" r UDd dd Worksh
Date Region Interface

3/18/00 SWB Datagate
PB/NB

413/00 Ameritech EDI (Pre-ordering)

7/22/00 SWB EDI (Pre-ordering)
PB/NB
SNET

12/2/00 SWB EDI (Ordering)
PB/NB
Ameritech

Date Region Interface Enhancement
3/18/00 SWB Datagate • Remove planned use of Tracking Number from the Loop Qualification

PB/NB inquiry/response.
• Enhance the Loop Qualification response to return a valid value instead of a

blank value when no data is available at a specific address.
• Enhance the SWB Pre-Qualification transaction to return two additional

fields of data - WlreCenter Code and Deslan Cable Gauee Makeuo.
4/3/00 Ameritech EDI (Pre-ordering) • Enhance the Loop Qualification response to return a valid value instead of a

blank value when no data is available at a specific address.
• Revise the EDI soecifications to utilize concatenated address fields.

4/29/00 SWB (Pre-Ordering) • Enhance EDI Pre-Ordering to include enhancements originally scheduled
PB/NB for 7122/00.

Datagate • Remove planned use of Tracking Number from the Loop Qualification
EDI inquiry/response.

• Enhance the Loop Qualification response to return a valid value instead of a
blank value when no data is available at a specific address.

• Enhance the SWB/PB/NB Loop Qualification response to return available
mechanized data from backend systems orlalnallv scheduled for 1212/00.

SWB EDI (Ordering) • Enhance EDI Ordering to include enhancements originally scheduled for
PB/NB 7122/00.

• Remove planned use of Trackina Number in the CNO field.
SWB EDI (Flowthrough) • Enhance EDI Ordering Flow through for Unbundled DSL capable loops

based on Looo Qualification information.
7/22/00 SNET EDI (Pre-ordering) • Remove planned use of Tracking Number from the Loop Qualification

inquiry/response.
• Enhance the Loop Qualification response to return a valid value instead of a

blank value when no data is available at a soecific address.
SWB EDI (Flowthrough) • Enhance EOf Ordering Flow through for Unbundled DSL capable loops less
PB/NB than 12K feet based on Loop Qualification information.

1212/00 SWB (Preordering) • Enhance the Loop Qualification response tareturn additional fields of data
PB/NB requested by CLECs during collaborative workshop.
SNET EDIICORBA
Ameritech EDI
Ameritech EDI (Ordering) • Remove planned use of Tracking Number in the CNO field.

Ameritech EDI (Flowthrough) • Enhance EDI Ordering Flow through for Unbundled DSL capable loops
based on Looo Qualification information.

Note: References to EDI Pre-Ordering in the SWB/PB/NB regions includes CORBA development.
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Summary and Chronology of ssc's
OSS Plan of Record for Pre-Qrdering and Ordering of

xDSL and Other Advanced Services

I. Background

Paragraph 15c of the SBC/Ameritech Merger Conditions approved in the
Memorandum Opinion and Order released on October 8, 1999, states that

Within 14 months after the Merger Closing Date (assuming the duration of Phase 2
described
below is no longer than 30 days), SBC/Ameritech shall develop and deploy, in the
SBC/Ameritech Service Area, except for the SBC/Ameritech Service Area within
Connecticut, in advance of industry standards, both enhancements to the existing
Datagate or EDI interfaces for pre-ordering xDSL and other Advanced Services
components, and enhancements to the existing EDI interface for aiaering xDSL and
other Advanced Services components.

(1) Phase 1 - SBC/Ameritech shall (i) complete a publicly available Plan of Record,
which shall
consist of an overall assessment of SBC's and Ameritech's existing Datagate and EDI
interfaces, business processes and rules, hardware capabilities, data capabilities,
and differences, and SBC/Ameritech's plan for developing and deploying
enhancements to the existing Datagate or EDI interfaces for pre-ordering xDSL and
other Advanced Services components and enhancements to the existing EDI
interface for ordering xDSL and other Advanced Services components, and (ii) notify
all unaffiliated telecommunications carriers that have a current interconnection
agreement with SBC/Ameritech of the Plan of Record.

(A) Not later than 3 business days after the target date, SBC/Ameritech shall file a notice
regarding
its satisfaction of this target with the Secretary of the Commission.

(B) If, 90 days after the Merger Closing Date, one or more CLEC(s) has requested
enhancements
to SBC/Ameritech's existing Datagate or EDI interfaces that are different from what is

contained
in the Plan of Record, SBC/Ameritech shall immediately begin Phase 2.

(2) Phase 2 - SBC/Ameritech shall work collaboratively with CLECs, in a single
series of workshop sessions (in multiple locations, if necessary), to obtain written
agreement on enhancements to the existing Datagate or EDI inteliaces identified in
the Plan of Record, and a change management process, including a 12 month
forward-looking view of process changes and deployment schedule.

On December 7, 1999, SSC submitted its OSS Plan of Record (POR) for pre
ordering and ordering of xDSL and other advanced services to the Secretary of
the Federal Communications Commission. On January 6, 2000, SBC received



comments to the POR from seven CLECs, comments to the POR and requests
for enhancements that were different than those outlined in the POR. On
January 11, 2000, SBC provided CLECs with notification of an xDSL
Collaborative Meeting to be held in Dallas, Texas on January 19, 2000. At the
close of the meeting held on January 19, SBC and participating CLECs
scheduled a 2-day meeting to be held February 1-2,2000 in Dallas, Texas to
conclude the xDSL collaborative workshop sessions. At the close of the
sessions, enhancements had been agreed to which, together with SBC's POR,
will substantially alter the methodology for pre-ordering and ordering throughout
SBC.
OSS Plan of Record (POR) is designed to provide a comprehensive analysis

and plan focused on the development of enhancements to Datagate and EDI for
pre-ordering and EDI for ordering xDSL and other Advanced Services. SBC
followed the approach described in the OSS Process Improvement Plan, which
included hosting two separate DSL Business Needs Workshops in November
1999. Several CLEC recommendations were incorporated into .iRe POR.....

The POR contains a detailed review of each regional Present Method of
Operation (PMO) and was undertaken to review current business rules,
processes and capabilities. Also, an analysis of the existing Datagate and EDI
interface capabilities was completed as well as an inventory of relevant data
elements for the SBC operating regions. Through streamlining processes and
integrating data gathered through the DSL Business Needs Workshops, a Future
Method of Operation (FMO) was established. CLEC input and SBC's experience
in the rapidly changing data business provided insight in how to enhance the
xDSL pre-ordering and ordering processes.

The FMO focused on the Loop Qualification and Ordering processes. It
proposed the following enhancements to those processes over a twelve-month
period:

• The addition of the Loop Qualification inquiry for pre-ordering.
• 18 data fields of Loop Makeup information in the Loop Qualification inquiry.
• The use of a tracking number for ease of inquiry once the initial inquiry was

performed.
• 6 fields to be utilized on the LSR form to be customized to order Unbundled

DSL capable loop service.
• The releases for pre-ordering were scheduled as quickly as possible to

introduce the Loop Qualification inquiry. The first releases were planned for
delivery less than 180 days from the Merger Close Date.

• Actual data returned on the Loop Qualification inquiry was provided for in the
first Ameritech release scheduled for April 3, 2000.

• The tracking number would be utilized in one of the ordering fields, the CNO
field, to signify that a prior Loop Qualification inquiry had been performed.



• Specificity for the Unbundled DSL capable loop service would be
standardized between the operating regions by the use of the 6 ordering
fields.

III. Chronology

-
On December 7,1999, SSC submitted its OSS Plan of Record (POR) for pre-
ordering and ordering of xDSL and other advanced services to the Secretary of
the Federal Communications Commission.

On January 6, 2000, SSC received comments to the POR and requests for
enhancements different than those outlined in the paR from AT&T, Sirch
Telecom, COVAD, MCIWoridCom, NorthPoint Communications, Rhythms and
SPRINT.

On January 11, 2000, SSC provided notification of an xDSL Colfaborative
Meeting to be held in Dallas, Texas on January 19, 2000.

On January 19,2000, SSC and approximately 53 representatives from 21 CLEC
companies met to begin the collaborative process. SSC also provided a
conference bridge, which was utilized by one CLEC representative. No
agreement was reached on the scope of SSC's development and deployment
plan presented in the paR or SSC's collaborative plan to obtain written
agreement on the CLEC enhancement requests to the existing Datagate or EDI
interfaces. Several items were contained in the CLEC comments, that in SSC's
opinion, could not be remedied by enhancements to Datagate and ED!. The
parties agreed to continue the collaborative process in a 2-day workshop
scheduled for February 1-2, 2000, in Dallas, Texas.

On February 1, 2000, SSC and approximately 33 participants from 16 CLEC
companies met to continue the collaborative process and SSC again provided
access via a conference bridge. Several individuals from the FCC audit staff
joined via the conference bridge as well. The parties agreed SSC would
document the agreed upon list of items in an "Addendum" to the POR, which
outlines the work to be done to deploy enhancements to the existing Datagate
and EDI interfaces for pre-ordering and ordering xDSL services. In addition to
enhancement requests, sse would provide a statement of its position on several

items.

On February 2,2000, SSC and approximately 30 participants from 16 CLEC
companies met to continue the collaborative process and sse again provided
access via a conference bridge. sse began the session by providing their
initial responses to the list of 14 items as agreed upon on February 1, 2000.
SSC provided clarification on all requests for enhancements to Datagate and EDI
for the pre-ordering and ordering of xDSL services and provided the dates when



releases would occur during the upcoming 12 months. SSC also provided
responses to other related subject areas raised earlier by the CLECs. These
areas were UNE Remand, Spectrum Management, Aggregate Planning Data
and Sample Test Data. SSC closed the collaborative workshop on February 2,
2000, by summarizing the completion of the agreed upon items.

IV. Collaborative Process

The collaborative process began on January 6,2000, when SBC received
comments and requests for enhancements, different than those outlined in the
POR, from AT&T, Birch Telecom, COVAD, MCIWorldCom, NorthPoint
Communications, Rhythms and SPRINT. SBC analyzed the comments and
organized them into a matrix categorized into 20 subject areas. This step was
done in an effort to prepare an efficient tool which could be utilized to discuss
issues with the CLECs. The matrix provided for the CLEC comment/request,
SSC's response, a denotation when SBC felt the comment/request was outside
the scope of the paR, and a denotation when SSC felt the comment/request was
either resolved or open for more discussion.

On January 19, 2000, SBC began the meeting by reviewing the scope of the
POR, reviewing the scope of the collaborative process outlined in 15c(1)(B) and
15c(2) of the SSC/Ameritech merger conditions, and presenting a plan for
successful completion of the collaborative process. Successful completion was
defined by SSC as obtaining written agreement on enhancements to the existing
Datagate or EDI interfaces identified in the paR. SSC attempted to use the
matrix of comments and enhancement requests as a facilitation tool to establish
agreement on the scope of the paR, determine what was in and out of scope for
the collaborative process and to answer CLEC comments. The day was spent
discussing SUbjects such as Loop Qualification pricing, the establishment of
xDSL performance measurements, ass parity performance between CLECs and
SSC affiliate companies, the establishment of standard processing intervals for
the 13-state SSC enterprise and requests for the inclusion of OSS interfaces
other than Datagate and ED!. SSC agreed to hold discussions on these
subjects, but was unable to maintain the focus of the CLECs on the
enhancement requests to Datagate and EDI for pre-ordering and EDI for ordering
of xDSL services. SSG felt these subjects were beyond the areas that could be
remedied by changes to the existing Datagate and EDI interfaces. No
agreement was reached on the scope of SBC/Ameritech's development and
deployment plan presented in the POR or SSG's collaborative plan to obtain
written agreement on the CLECs enhancement requests to Datagate or EDI.
The parties did agree to continue the collaborative process in a 2-day workshop
scheduled for February 1-2, 2000, in Dallas, Texas.

On February 1, 2000, SSC and approximately 33 participants from 16 CLEC
companies met to continue the collaborative process and SSC again provided



access via a conference bridge. Sefore this session began, SSC and the CLEC
participants worked through issues surrounding the use of a court reporter
furnished by Rhythms to take an "official" record of the meeting. No prior notice
was provided by Rhythms to establish this procedure and SSC delayed the start
of the session to discuss the matter with all participants. There was unanimous
support by the CLEC participants for having the court reporter. The CLEe
participants felt the meeting minutes from the January 19 session and the
comment/request matrix were insufficient for their needs as the official record.
SSC disagreed, but did agree to proceed with the session once an additional
reporter provided by SSC could be arranged. Reporters for both Rhythms and
SSC were set up and the session began. All parties agreed that the record taken
by the reporters would be utilized as the official record.

During the beginning segment of this second workshop session, SSC presented
educational information on the 5 Plans of Record associated with the
SSC/Ameritech merger conditions that involve ass enhancem~ts (3 FCC,
Illinois and Ohio). SSC also discussed the CLECcommunicati&h vehicles
available for ongoing ass notification processes and collaborative forums such
as the Accessible Letter/E-mail Notification process, Change Management
Process (CMP) meetings, CLEC Forum Meetings and CLEC User Forum
meetings. Further, SSC presented a walk-through of the Future Method of
Operation (FMO) process for mechanized pre-ordering and ordering of
Unbundled DSL capable loop service. Following these presentations, SSC led
more discussion focused on an effort to establish a common agreement on the
scope of the POR and the collaborative process described in the Merger
Conditions. After lengthy discussion, the parties agreed to disagree on the scope
of the Merger Conditions as presented by SSC. The CLECs did agree however,
to follow SSC's scope in an effort to move forward and facilitate the workshop
toward obtaining written agreement on the work to be done based on the CLECs
requests for enhancements to SSC/Ameritech's existing Datagate and EDI
interfaces which were different from those contained in the POR. Following this
course of action, discussion ensued on the CLEC enhancement requests to
Datagate and EDI and SUbject areas related to SSC's POR. The parties agreed
SSC would document the agreed upon list of items in an "Addendum" to the
POR. In addition, statements on issues related to the Datagate and EDI
enhancements were itemized between the parties and added to the list of items
for the addendum. A list of 14 items were identified for all parties to work from
and reach agreement. Before adjournment for the day, it was further agreed that
SSC would provide their initial response to the 14 items at the beginning of the
session on February 2.

On February 2,2000, SSC and approximately 30 participants from 16 CLEC
companies met to continue the collaborative process and SSC again provided
access via a conference bridge. SSC began the session by providing their initial
responses to the list of 14 items as agreed upon on February 1. SSC provided
clarification on all requests for enhancement to Datagate and EDI and provided



dates when releases would occur in the 12-month plan ahead. SSC also
provided responses to the related subject areas. Following this presentation, the
parties agreed to collaborate on three remaining items. The first item involved
the comment/request matrix prepared by SSC. All parties agreed this matrix was
not an appropriate tool to utilize publicly in future proceedings. Second, all
parties agreed to discuss a number of items from the matrix that were denoted as
out of scope by SSC for the POR. These items were discussed betwe~n the
parties to completion. SSC recommended on-going CLEC forums as the
appropriate venue for several of the items. The third item involved the CLECs
request to discuss 4 subject areas where the CLECs wanted more information or
clarification of information to wit: UNE Remand, Spectrum Management,
Aggregate Planning Data, and Sample Test Data. SSC considered UNE
Remand and Spectrum Management to be within the scope of the POR and
Aggregate Planning Data and Sample Test Data out of scope for the POR. The
Sample Test Data turned out to be a request more than a subject area.
Nonetheless, these subject areas were discussed to completion by the parties. A
fifteenth item was added to the addendum list that would be file6 with the FCC
regarding Line Sharing.

V. Issues Considered To Se In Scope

During the collaborative sessions, SSC and the CLECs participants agreed to the
following pre-ordering and ordering enhancements to Datagate and ED!.

Pre-ordering Enhancements

• SSC will enhance the Pre-Qualification transaction in the SWS region for
Datagate to provide the Wire Center Code and the Design Cable Gauge
Makeup. This enhancement will be deployed in the 3/18/00 release.

• SSC will enhance Datagate and EDI to provide access to actual data in the
SWS and PS/NS regions in a 4129/00 release. This enhancement was
scheduled for 12/2/00 in the POR and will be moved to 4/29/00 to meet the
conditions of the Texas COVAD/Rhythms Arbitration award.

• SSC will deploy the Loop Qualification transaction with the 18 data fields
specified in the POR by enhancing Datagate and ED!. This enhancement
will be deployed in all operating regions no later than 7/22/00, as scheduled.

• sse will not utilize the tracking number originally proposed for Datagate and
EDI in the POR per the CLEes' request. This process will not be deployed in
any SSC operating region.

• SSC will update the Loop Qualification transaction for both Datagate and EDI
to add a valid value instead of blank value to signify when no data is found for
the requested address. This enhancement will be deployed in all operating
regions no later than 7/22/00.



• SSC will enhance the Loop Qualification transaction in Datagate and EDI to
include additional data fields requested by the CLECs. This enhancement will
be deployed in all operating regions no later than 12/2/00.

Ordering Enhancements

• SSC will not utilize the tracking number process for the eNO field as originally
proposed for EDI in the POR per the CLECs request. This enhancement will
not be deployed in any SSC operating region. Instead, the matching of the
Loop Qualification information and the Local Service Request (LSR) will
utilize the address fields.

• SSC will deploy the LSR ordering enhancement in EDI as specified in the
POR with the exception of the CNO field. This enhancement will be deployed
in the SWB and PB/NB regions in a 4129/00 release and in the Ameritech....
region in the 1212100 release.

• SBC will deploy a flow through enhancement for ordering Unbundled DSL
capable loops in the SWB and PB/NB regions in the 4129/00 release.

• SSC will deploy a flow through enhancement for ordering Unbundled DSL
capable loops in the Ameritech region in the 12/2/00 release.

• SBC will deploy a flow through enhancement for ordering Unbundled DSL
capable loops less than 12K feet in the SWB and PS/NS regions no later than
7/22/00.

UNE Remand Subject Area

This was one of the 4 subject areas for which the CLECs requested more
information. All parties discussed this subject related to the pre-ordering
enhancements to Datagate and EDI and access to all mechanized data through
the Loop Qualification transaction. In particUlar. SBC discussed the plans for
providing access to mechanized data in the 4/29/00 release for the SWB and
PS/NS regions. SSC acknowledged that it had obligations under the UNE
Remand Order that had impact on this POR and that SSC would meet those
obligations.

Spectrum Management SUbject Area

This was a second subject area to be considered within the scope of the POR
and was discussed toward the end of the sessions. The CLECs wanted more
information on the dismantling of the binder group management process. SSC
stated that it would be dismantled, but all the details were not yet available. SSC
suggested the CLECs ask for status via their Account Managers or in the Line
Sharing Trial meetings. The CLECs also requested more information on SBC's



use of industry guidelines for Spectrum Management. SSC stated that its
generic interconnect agreements would be updated on an ongoing basis with
Spectrum Management changes reflective of changes in industry guidelines.
Also, loop offering types that develop from the COVAD/Rhythms Arbitration
award will be updated in the contracts as well. SSC confirmed that an xDSL loop
can be ordered on an "as is " basis and that non-standard technology can be
applied provided the non-standard technology is not prohibited.

VI. Issues Considered To Be Out Of Scope

During the collaborative sessions, SSC and the CLEC participants discussed
items under the following headings that SSC considered to be outside the scope
for the POR. While trying to stay on task to work through the CLECs'
enhancement requests for Datagate and EDI, SBC was willing to discuss these
items and provide explanations as appropriately as possible. SS_C also
redirected these issues to more appropriate forums when they were known.

• Standard Intervals were a discussion item that the CLECs wanted information
on from an overall business perspective. SSC pointed out the information
that was available in the POR pertained to the intervals associated with the
Loop Qualification function. Access to Loop Qualification when available in
Datagate and EDI is projected to be near real time for either designed model
or actual data. Requests for a manual look up of actual data will be
dependent on the time it takes Outside Plant Engineering personnel to
perform the work, and varies by region. The FOC and provisioning interval
times equate to standard UNE loop timeframes with an exception for requests
for conditioning. Information on intervals for these functional areas are
available on the operating regions web sites. SSC provided additional
information during the sessions that pointed the CLECs to specific web site
addresses where interval information is documented. During the sessions,
CLEC participants also mentioned that they felt the POR should include
information on standardized operating intervals between the regions. SSC
stated that the work necessary to bring the operating regions into uniformity
was still to come and would be provided via the appropriate notification
methods.

• CLEC representatives wanted the POR to address parity performance
measures for those OSSs provided to the GLEGs and to SBG's affiliate
company. Performance measures have typically been negotiated in
regulatory proceedings and as such, would be out of scope for this POR
process. Additionally, sse could only respond that a near real time response
time is anticipated for the Loop Qualification inquiry at this time since it is not
yet in production.



• CLECs requested that the paR include electronic access to service order
status. SSC stated clearly that this functionality is outside the scope of the
paR. SSC provided that it had teams looking at this functionality in relation
to the Uniform and Enhanced ass paR that will be filed in the March
timeframe.

• CLECs requested that the paR include SSC's plans for flow througu
development~ While the scope of 15c did not specify SSC to provide
enhancements to achieve flow through, SSC did discuss its plans relative to
the ordering enhancements. This was particularly true when discussing the
plans involving the CaVAD/Rhythms Arbitration award.

• Pricing associated with the costs to provide Loop Qualification information
was considered out of scope by SSC for this paR. The CLECs had
numerous concerns regarding this issue and utilize much of the collaborative
time here. SSC did not agree that discussion on this subject was relevant to
the enhancements of Datagate and EDI, but agreed to provide a policy
statement as an item to be included in the addendum to the paR.

• CLECs requested the inclusion of other OSSs such as Verigate and LEX in
the scope of this paR. SSC stated that interfaces such as these would be
addressed in the paR designed to provide the Uniform and Enhanced ass
development plans.

• CLECs also requested the inclusion of loop provisioning test results prior to
cooperative testing in the paR. SSC does not consider this process one that
coincides with the enhancement to the existing Datagate or EDI interfaces
and did not appear to be an ass candidate for a future paR.

• The process to add DSL capability to a UNE-P service was requested by the
CLECs to be included in the paR. SSC responded that the details
associated with Line Sharing service arrangements were not known at this
time and could not therefore be included with any specificity during the
timeframe of this paR collaboration. SSC redirected the request for more
information toward the Line Sharing Trial announced by SSC and scheduled
to begin at the end of February.

• CLECs felt the POR should have included information on a series of
collaborative workshops to be held. SSC responded that until the CLECs
provided requests for enhancement to Datagate and EDI beyond those
planned for in the POR, SSC had no feedback from the CLECs on which to
base a need for workshops. As evidenced in this collaborative process,
CLECs and SSC alike recommended additional meetings.

In addition to the specific items discussed above, the CLECs also requested a
discussion in 2 other subject areas. SSC agreed to discuss these areas



Aggregate Planning Data Subject Area

On this sUbject, the CLECs were interested in understanding more about the
DSL Planning Inquiry tool that operates in some of the SSC regions. sac
provided that this tool was not an OSS and was therefore an issue outSide the
scope of this POR. sac mentioned this tool was map based and provided
address specific and zip code level information. It is currently available in the
swa and pa/Na regions. sac plans to provide a tool similar to this that will be
available in all regions within a 12-month timeframe in concert with the Merger
Conditions. CLECs also wanted to understand how they could request
enhancements to the existing tool. sac responded that since the tool was not
an OSS, CLEC requests for enhancement should be discussed in the CLEC
User Forum meetings or directly with their Account Manager. ..,..

Sample Data

While this item was introduced by the CLECs as a subject area they wanted to
discuss, they suggested it was really a request for Loop Qualification data. The
request was for sac to provide a spread sheet of data pulled from backend
systems containing information for 100 addresses in each of the 13 operating
states. sac responded to say it was not reasonable to provide information of
this type on a blanketed basis for the purpose of assessing the quality of SSC's
backend system information. sac stated they will soon provide access to all
backend system information that is mechanically available per the UNE Remand
order. sac agreed it was appropriate to share test or sample data with CLECs
during joint testing as the CLEC was developing to either the Datagate or EDI
interface. SSC does support this form of data request via a documented CLEC
joint testing plan. SSC also stated that currently the pre-qualification inquiry was
in production in the Datagate interface and it could be used to gather sample
data by the CLECs. SSC considers this request to be out of scope of the paR
but did take the request under advisement. The CLECs felt strongly that this
information was needed.

VII. Conclusion

SSC and the CLECs reached agreement upon 15 enhancements to the paR as
originally submitted. These enhancements to the paR and the agreed upon
deployment schedule for Datagate and EDI specific enhancement are attached
as Exhibit I and II.
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